

7.1_E

Gantt chart: developing a new theme park ride

	Month 1 development	Month 2 development	Month 3 development	Month 4 development	Month 5 development	Month 6 development	Month 7 development
Idea development							
New designs							
Prototypes							
Evaluation of prototypes							
Approval of best design							
Production begins							

A Gantt chart is a useful planning tool, especially _____ project management.

The chart makes it easy to _____ a situation where _____

stages overlap. For example, this chart shows _____ a new theme park ride.

_____ the process involves several designers creating new designs using

CAD software. Then, _____ the drawings, prototypes of the rides are made.

_____, the prototypes are evaluated by health and safety engineers and company

directors, who _____ criteria to choose the best design.

7.1_E

Answers

Gantt chart: developing a new theme park ride

	Month 1 development	Month 2 development	Month 3 development	Month 4 development	Month 5 development	Month 6 development	Month 7 development
Idea development							
New designs							
Prototypes							
Evaluation of prototypes							
Approval of best design							
Production begins							

A Gantt chart is a useful planning tool, especially from the point of view of project management.

The chart makes it easy to deal with a situation where a number of

stages overlap. For example, this chart shows the development of a new theme park ride.

The beginning of the process involves several designers creating new designs using

CAD software. Then, based on the drawings, prototypes of the rides are made.

At the same time, the prototypes are evaluated by health and safety engineers and company

directors, who bear in mind a variety of criteria to choose the best design.